

Summary of the Current Stage of Works & Progress of the Development

Stage 1 of the Works involves the Remediation works to 30-32 Redmyre Road, Demolition of 30-32 Redmyre Rd apartment building, the relocation of demountable classrooms from Selbourne Oval to 30-32 Redmyre Rd, The construction of the new DaCA building and associated landscaping works (excluding 30-32 Redmyre Rd), Removal of demountable classrooms, and then the Completion of 30-32 Redmyre Rd works.

The works are progressing well and are currently up to the early stages of excavation with the target to commence structure in 2024.